




	<b>(</b>	Nombre	Duracion	Inicio	Terminado	Predecesores
1	O	Recopilación de información	4 days	8/01/16 07:00 AM	13/01/16 05:00 PM	
2		Analisis de información	3 days	13/01/16 08:00 AM	15/01/16 05:00 PM	
3	o i	Especificaciones	3 days	15/01/16 08:00 AM	19/01/16 05:00 PM	
4	o i	Gantt	3 days	18/01/16 08:00 AM	20/01/16 05:00 PM	
5	o i	Plan de trabajo	2 days	20/01/16 08:00 AM	21/01/16 05:00 PM	
6	Ö	Requerimientos Funcionales	2 days	21/01/16 08:00 AM	22/01/16 05:00 PM	
7	o i	Requerimientos No Funcionales	2 days	22/01/16 08:00 AM	25/01/16 05:00 PM	
8	Ö	Objetivo General	2 days	25/01/16 08:00 AM	26/01/16 05:00 PM	
9	Ö	Objetivos especificos	2 days	25/01/16 11:00 AM	27/01/16 11:00 AM	
10	Ö	Canvas	3 days	26/01/16 08:00 AM	28/01/16 05:00 PM	
11	Ö	Scrum	3 days	28/01/16 08:00 AM	1/02/16 05:00 PM	
12	Ö	Diagramas de UML	4 days	1/02/16 08:00 AM	4/02/16 05:00 PM	
13	•	Casos de uso	2 days	4/02/16 08:00 AM	5/02/16 05:00 PM	
14	•	Diagramas de Casos de uso	4 days	5/02/16 08:00 AM	10/02/16 05:00 PM	
15	Ö	Diagramas de secuencia	4 days	10/02/16 08:00 AM	15/02/16 05:00 PM	
16	Ö	Diagramas de clases	4 days	16/02/16 08:00 AM	19/02/16 05:00 PM	
17	Ö	Diagrama de estados	4 days	19/02/16 08:00 AM	24/02/16 05:00 PM	
18	Ö	Diagramas de Colaboracion	3 days	24/02/16 08:00 AM	26/02/16 05:00 PM	
19	Ö	Esquemas	3 days	26/02/16 08:00 AM	1/03/16 05:00 PM	
20	Ö	Prototipos	2 days	1/03/16 08:00 AM	2/03/16 05:00 PM	
21	Ö	Diagrama Entidad-Relacion	4 days	2/03/16 08:00 AM	7/03/16 05:00 PM	
22	Ö	Diagrama Relacional	5 days	7/03/16 08:00 AM	11/03/16 05:00 PM	
23	Ö	Diccionario de datos	5 days	14/03/16 08:00 AM	18/03/16 05:00 PM	
24	Ö	Diagrama de INterfaces	8 days	29/03/16 08:00 AM	7/04/16 05:00 PM	
25	Ö	Diseño de la solución del problema	6 days	7/04/16 08:00 AM	14/04/16 05:00 PM	
26	Ö	Diseño de las interfaceS	7 days	14/04/16 08:00 AM	22/04/16 05:00 PM	
27	Ö	Codificacación de interfaces	24 days	2/05/16 08:00 AM	2/06/16 05:00 PM	
28	Ö	Codificacion de la base de datos	22 days	2/06/16 08:00 AM	1/07/16 05:00 PM	
29	Ö	Codificacion de funciones	28 days	1/07/16 08:00 AM	9/08/16 05:00 PM	
30	Ö	Codificacion entre placas y android	28 days	9/08/16 08:00 AM	15/09/16 05:00 PM	
31	•	Pruebas de Prototipos	14 days	15/09/16 08:00 AM	4/10/16 05:00 PM	
32		Pruebas funcionales	14 days	4/10/16 08:00 AM	21/10/16 05:00 PM	
33	•	Pruebas de rendimiento	10 days	21/10/16 08:00 AM	3/11/16 05:00 PM	
34	•	Pruebas de Seguridad	5 days	3/11/16 08:00 AM	9/11/16 05:00 PM	
35	<b>6</b>	Pruebas de caja blanca	12 days	9/11/16 08:00 AM	24/11/16 05:00 PM	
				RAMA DE GANT - pagina1	-	·

















											1																	
17	T	_	_	16	ene	e 17	7		_	_	23	er	ne 1	7	Ī.,	_	_	30	en	e 1	7		_	_	6	feb	17	
MJ	V	S	D	JL.	М	M	J	V	S	D	L	ΙM	M	J	V	S	ט	L	ΙM	М	J	١V	S	D	L	M	М	J
								-	אור	ACE	ΙΔΩ	ΛΔ	DF	GA	NT	_ r	nagi	inas	3									
									<i>ا</i> ر	,Un	·/\ι\	///		0/	41 11	- F	ayı	iiia	_									


	<b>®</b>	Nombre	Duracion	Inicio	Terminado	Predecesores
36	Ö	Pruebas de caja negra	12 days	24/11/16 08:00 AM	9/12/16 05:00 PM	
37	Ö	Pruebas de compatibilidad	8 days	9/12/16 08:00 AM	20/12/16 05:00 PM	
38	Ö	Entrega de Proyecto Final	2 days	6/01/17 08:00 AM	9/01/17 05:00 PM	


			1			-			705 40										22 fob 40				
Nombres del Recurso	11 ene 16					18 ene 16	V 6 5	25 en	e 16		1 feb 16		0 -	8 feb 16	,   o   -	15 feb 16	\	22 feb 1	6				
	M M J	V	S  D	L  M  M  J	V S	ט	L  M  M  J	v IS ID	L  M	M J V	S  D	L  M M	J  V	S D	L MMJ V	SD	L M M J	V  S  D	L  M  M	J V S			
	_																						
							DIA	AGRAM	A DE G	SANT - pa	agina10												











4-				4.0														-		4-				T_			
17 M J	١,,	_	_	16	ene	9 17		.,	_	_		s er	ne	17	١,,	0	_	30	ene	17			<u></u>	6	reb	17	_
IVI  J	V	5	D	L	М	IVI	J	V	S	ט	L	∣ıVl	ı∣IV	IJ	V	5	D	L	VI  ľ	ИJ	ı  V	5	D	L	ΙVΙ	М	J
								_	NI A 4		Λ R .	1 / 1	חר	<u> </u>	NIT	_	00:	2010	,								
								L	лΑ(	GK.	ΗIV	iA l	νE	Gβ	NN I	- p	agii	na16	•								